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Time
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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 953 Date: 17-Oct-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 500

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.

- Reviewed and sent out an email for the EWT on the Shear Key retrofit work last week to pertinent
Caltrans OBG and District payment personnel.

// E2 Cap Beam Shear Key Retrofit //

- Harris Salinas and SDI installed the remaining portions for the following ducts in the S1 West wall second
lift:

A5SW, A1NW, A2NW, A3NW

DL2, DL4 (both w/extra strong pipe)

It should be noted that plastic shrink wrap was used at the PT duct splice joints.

- Surveyed the elevation of the TL7 East/West bearing plates for the S1 Shear Key Retrofit with the
assistance of Pamela Gagnier. Conco corrected the elevation of the forms/TL bearing plates which make
the remaining TL1-6 and TL8 vertical dimensions within tolerance.

- ABF ironworkers mobilized the S1 West/East prefabricated (strands in ducts) TL1-6 tendons on the
working platform for Harris Salinas. Fastened down the A490 drill/tap bolts and Upper saddle tab plates
into the S2 lower base. Welding continued on the S1 North and South Upper Saddle to lower base side
plate. ABF had one welder today performing this task with Smith Emery and Caltrans METS inspectors
present.

See Brian Wolcott's diary for ABF labor/equipment and Pamela Gagnier's diary for Conco/Harris Salinas's
labor/equipment. I am responsible for tracking Schwager Davis personnel, equipment, and operations. As
in the past SDI ironworker Ron Bergen was present for assisting Harris Salinas install duct and other PT
hardware.

- Retrieved the set of 3 grout cubes for the S1 NW/NE Lower saddle sloped face done yesterday 10-16-13.
Labeled the set of three cubes 583 before placing in a water bath.

Attachment
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Progress today of the S1 West wall rebar and duct isntallation. Dead end strand tails with buttons of the S1 TL1-6 West prefabricated
tendons

ABF ironworker transferring the load of the S1 West TL1-6
prefabricated tendons from the 60 ton crane hook to the gantry chain

falls.

Welding done on the S1 South Upper saddle to side plate joint.

HSB and SDI ironworkers installing duct for the S1 DL2 West tendon. Looking down the installed duct for S1A5 southwest tendon.
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